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ESTIMATE RUN 05/04/2004

ESTIMATE SUMMARY 11:52:25

CONTID: C14208 ESTIMATE NO: 0001 PROG 2002

PCN: 14208-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Manitou to I-25 PERCENT TIME:

PROJECT NO: NH 0242-039

Manitou to I-25

NAME OF ROAD:

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 04/25/2004 DATE TIME STARTED 04/19/2004

2635 DELTA DRIVE DATE LET 12/18/2003 DATE WORK BEGAN

DATE AWARDED 01/08/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 01/26/2004 DATE ACCEPTED

COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 04/19/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,423,584.71 PARTICIPATING $ $ 62,773.44

AWARD PROJECT AMT: 4,015,672.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

5.38

3.5 TIME ALLOW:

ORIG TIME ALLOW:

65 WORK DAYS

WORK DAYS65

1.42%

4,360,811.27

62,773.44

62,773.44

62,756.82

$

$

$

$

62,773.44

0.00

62,773.44

0.00

62,773.44

-16.62

0.00

62,756.82

0.00

AMOUNT DUE 62,756.82 62,756.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 62,756.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

TELLER

PARK, REGION 2



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14208-BID ESTIMATE RUN 05/04/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0001 11:52:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0005 REMOVAL OF CURB AND GUTTER 5,255.000 0.000

LF 0.000 0.00

2.65000 0.000 0.00

202-00203

0010 *REMOVAL OF ASPHALT MAT (PLANING) 281,563.000 0.000

SY 36,553.000 26,683.69

0.73000 36,553.000 26,683.69

202-00240

0015 *REMOVAL OF GUARDRAIL TYPE 3 200.000 0.000

LF 0.000 0.00

2.14000 0.000 0.00

202-01130

0020 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,537.000 0.000

CY 0.000 0.00

15.66000 0.000 0.00

203-00010

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 215.000 0.000

CY 0.000 0.00

32.72000 0.000 0.00

203-00060

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 3,262.000 0.000

CY 0.000 0.00

20.75000 0.000 0.00

203-00062

0035 PROOF ROLLING 2.000 0.000

HOUR 0.000 0.00

176.83000 0.000 0.00

203-01100

0040 BLADING 20.000 0.000

HOUR 0.000 0.00

83.04000 0.000 0.00

203-01500

0045 POTHOLING 20.000 0.000

HOUR 0.000 0.00

169.21000 0.000 0.00

203-01597

0050 RESET GROUND SIGN 3.000 0.000

EACH 0.000 0.00

211.11000 0.000 0.00

210-00810

0055 RESET GUARDRAIL TYPE 4 300.000 0.000

LF 0.000 0.00

10.60000 0.000 0.00

210-01140
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PCN: 14208-BID ESTIMATE RUN 05/04/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0001 11:52:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0060 ADJUST MANHOLE 10.000 0.000

EACH 0.000 0.00

439.93000 0.000 0.00

210-04010

0065 SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

527.77000 0.000 0.00

212-00006

0070 MULCHING (WEED FREE) 0.500 0.000

ACRE 0.000 0.00

527.77000 0.000 0.00

213-00003

0075 MULCH TACKIFIER 75.000 0.000

LB 0.000 0.00

3.17000 0.000 0.00

213-00061

0080 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 109.000 0.000

TON 0.000 0.00

84.79000 0.000 0.00

403-00720

0085 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 34,345.000 0.000

TON 0.000 0.00

34.82000 0.000 0.00

403-33871

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 14,081.000 0.000

GAL 0.000 0.00

0.90000 0.000 0.00

411-10255

0095 *ASPHALT REJUVENATING AGENT 22.000 0.000

GAL 0.000 0.00

2.37000 0.000 0.00

411-90010

0100 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 14.000 0.000

TON 0.000 0.00

162.27000 0.000 0.00

507-00400

0105 *24 INCH REINFORCED CONCRETE PIPE 60.000 0.000

LF 0.000 0.00

69.45000 0.000 0.00

603-01240

0110 *24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

490.06000 0.000 0.00

603-05024
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PCN: 14208-BID ESTIMATE RUN 05/04/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0001 11:52:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0115 *12 INCH CORRUGATED STEEL PIPE 30.000 0.000

LF 0.000 0.00

71.60000 0.000 0.00

603-10120

0120 *INLET TYPE R  L 5 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,430.51000 0.000 0.00

604-19105

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 40.000 0.000

LF 0.000 0.00

10.97000 0.000 0.00

606-00301

0130 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 1,840.000 0.000

LF 0.000 0.00

15.72000 0.000 0.00

606-00350

0135 *MEDIAN TERMINAL 1.000 0.000

EACH 0.000 0.00

4,454.02000 0.000 0.00

606-01460

0140 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 0.000 0.00

1,363.29000 0.000 0.00

606-02005

0145 *CONCRETE SIDEWALK 285.000 0.000

SY 0.000 0.00

29.17000 0.000 0.00

608-00000

0150 *CONCRETE CURB RAMP 88.000 0.000

SY 0.000 0.00

109.27000 0.000 0.00

608-00010

0155 *SIDEWALK DRAIN 12.000 0.000

LF 0.000 0.00

319.30000 0.000 0.00

608-10000

0160 *CURB AND GUTTER TYPE 2 (SECTION I-B) 175.000 0.000

LF 0.000 0.00

14.29000 0.000 0.00

609-21010

0165 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,940.000 0.000

LF 0.000 0.00

10.82000 0.000 0.00

609-21020
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PCN: 14208-BID ESTIMATE RUN 05/04/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0001 11:52:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0170 CURB TYPE 6 (SECTION M) 30.000 0.000

LF 0.000 0.00

9.50000 0.000 0.00

609-60011

0175 DELINEATOR (TYPE I) 10.000 0.000

EACH 0.000 0.00

21.11000 0.000 0.00

612-00001

0180 DELINEATOR (TYPE II) 5.000 0.000

EACH 0.000 0.00

23.22000 0.000 0.00

612-00002

0185 DELINEATOR (TYPE III) 5.000 0.000

EACH 0.000 0.00

25.33000 0.000 0.00

612-00003

0190 *IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000

EACH 0.000 0.00

20,448.30000 0.000 0.00

614-85115

0195 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

3,114.86000 0.000 0.00

615-00030

0200 *MOBILIZATION 0.500 0.000

L S 0.000 0.00

99,148.92000 0.000 0.00

626-00000

0205 *PAVEMENT MARKING PAINT 565.000 0.000

GAL 77.000 2,035.88

26.44000 77.000 2,035.88

627-00001

0210 *EPOXY PAVEMENT MARKING 550.000 0.000

GAL 0.000 0.00

53.36000 0.000 0.00

627-00005

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 5,720.000 0.000

SF 0.000 0.00

8.56000 0.000 0.00

627-01003

0220 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

6,526.000 0.000

SF 0.000 0.00

9.04000 0.000 0.00

627-30410
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PCN: 14208-BID ESTIMATE RUN 05/04/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0001 11:52:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0225 *FLAGGING 800.000 0.000

HOUR 38.750 794.76

20.51000 38.750 794.76

630-00000

0230 *TRAFFIC CONTROL INSPECTION 16.000 0.000

DAY 3.000 572.10

190.70000 3.000 572.10

630-00007

0235 *TRAFFIC CONTROL MANAGEMENT 43.000 0.000

DAY 4.000 1,520.24

380.06000 4.000 1,520.24

630-00012

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 0.000

EACH 4.000 730.60

182.65000 4.000 730.60

630-80341

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 0.000

EACH 22.000 1,696.42

77.11000 22.000 1,696.42

630-80342

0250 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 0.000 0.00

2,759.86000 0.000 0.00

630-80355

0255 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.000

EACH 1.000 1,327.15

1,327.15000 1.000 1,327.15

630-80357

0260 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 150.000 0.000

EACH 0.000 0.00

34.34000 0.000 0.00

630-80363

0265 *TRAFFIC CONE 300.000 0.000

EACH 100.000 799.00

7.99000 100.000 799.00

630-80380

0270 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0275 F/A ON-THE-JOB TRAINEE 1,408.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021
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PCN: 14208-BID ESTIMATE RUN 05/04/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0001 11:52:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0280 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0285 F/A QUALITY INCENTIVE PAYMENT 141,684.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0290 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0295 F/A SMOOTHNESS INCENTIVE PAYMENT 56,320.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

CAT 0200 $36,159.84 36,159.84CURRENT AMT 2,372,924.41 $$

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0300 *REMOVAL OF ASPHALT MAT (PLANING) 1,555.000 0.000

SY 0.000 0.00

0.73000 0.000 0.00

202-00240

0305 *REMOVAL OF GUARDRAIL TYPE 3 19,517.000 0.000

LF 1,300.000 2,782.00

2.14000 1,300.000 2,782.00

202-01130

0310 *REMOVAL OF END ANCHORAGE 47.000 0.000

EACH 0.000 0.00

109.34000 0.000 0.00

202-01300

0315 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 3,000.000 0.000

CY 0.000 0.00

20.75000 0.000 0.00

203-00062

0320 ROLLING 20.000 0.000

HOUR 0.000 0.00

93.40000 0.000 0.00

203-01140

0325 BLADING 40.000 0.000

HOUR 0.000 0.00

83.04000 0.000 0.00

203-01500
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PCN: 14208-BID ESTIMATE RUN 05/04/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0001 11:52:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0330 POTHOLING 5.000 0.000

HOUR 0.000 0.00

169.21000 0.000 0.00

203-01597

0335 *RESET END ANCHORAGE 1.000 0.000

EACH 0.000 0.00

960.18000 0.000 0.00

210-01200

0340 SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

527.77000 0.000 0.00

212-00006

0345 MULCHING (WEED FREE) 0.500 0.000

ACRE 0.000 0.00

527.77000 0.000 0.00

213-00003

0350 MULCH TACKIFIER 75.000 0.000

LB 0.000 0.00

3.17000 0.000 0.00

213-00061

0355 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 28,069.000 0.000

TON 0.000 0.00

36.87000 0.000 0.00

403-33721

0360 *HEATING AND SCARIFYING TREATMENT 230,424.000 0.000

SY 0.000 0.00

1.37000 0.000 0.00

405-00000

0365 EMULSIFIED ASPHALT (SLOW-SETTING) 11,565.000 0.000

GAL 0.000 0.00

0.90000 0.000 0.00

411-10255

0370 *ASPHALT REJUVENATING AGENT 23,041.000 0.000

GAL 0.000 0.00

2.37000 0.000 0.00

411-90010

0375 RIPRAP (6 INCH) 5.000 0.000

CY 0.000 0.00

83.28000 0.000 0.00

506-00206

0380 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 20.000 0.000

TON 0.000 0.00

162.27000 0.000 0.00

507-00400
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PCN: 14208-BID ESTIMATE RUN 05/04/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0001 11:52:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0385 *12 INCH CORRUGATED STEEL PIPE 100.000 0.000

LF 0.000 0.00

71.60000 0.000 0.00

603-10120

0390 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 22,061.000 0.000

LF 1,168.000 12,812.96

10.97000 1,168.000 12,812.96

606-00301

0395 *END ANCHORAGE TYPE 3B 8.000 0.000

EACH 0.000 0.00

509.91000 0.000 0.00

606-01320

0400 *TRANSITION TYPE 3G 6.000 0.000

EACH 0.000 0.00

924.42000 0.000 0.00

606-01370

0405 *TRANSITION TYPE 3J 2.000 0.000

EACH 1.000 741.34

741.34000 1.000 741.34

606-01385

0410 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 1.000 941.89

941.89000 1.000 941.89

606-01390

0415 *END ANCHORAGE (NONFLARED) 38.000 0.000

EACH 3.000 4,257.00

1,419.00000 3.000 4,257.00

606-02003

0420 CURB TYPE 6 (SECTION M) 400.000 0.000

LF 0.000 0.00

9.50000 0.000 0.00

609-60011

0425 DELINEATOR (TYPE I) 10.000 0.000

EACH 0.000 0.00

21.11000 0.000 0.00

612-00001

0430 DELINEATOR (TYPE II) 5.000 0.000

EACH 0.000 0.00

23.22000 0.000 0.00

612-00002

0435 DELINEATOR (TYPE III) 5.000 0.000

EACH 0.000 0.00

25.33000 0.000 0.00

612-00003
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PCN: 14208-BID ESTIMATE RUN 05/04/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0001 11:52:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0440 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

3,114.86000 0.000 0.00

615-00030

0445 EMBANKMENT PROTECTOR TYPE 5 12.000 0.000

EACH 0.000 0.00

1,451.87000 0.000 0.00

615-00050

0450 *MOBILIZATION 0.500 0.000

L S 0.000 0.00

99,148.92000 0.000 0.00

626-00000

0455 *PAVEMENT MARKING PAINT 800.000 0.000

GAL 0.000 0.00

26.44000 0.000 0.00

627-00001

0460 *EPOXY PAVEMENT MARKING 799.000 0.000

GAL 0.000 0.00

53.36000 0.000 0.00

627-00005

0465 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 990.000 0.000

SF 0.000 0.00

8.56000 0.000 0.00

627-01003

0470 *FLAGGING 560.000 0.000

HOUR 44.000 902.44

20.51000 44.000 902.44

630-00000

0475 *PILOT CAR OPERATION 245.000 0.000

HOUR 0.000 0.00

38.77000 0.000 0.00

630-00001

0480 *TRAFFIC CONTROL INSPECTION 13.000 0.000

DAY 3.000 572.10

190.70000 3.000 572.10

630-00007

0485 *TRAFFIC CONTROL MANAGEMENT 32.000 0.000

DAY 4.000 1,520.24

380.06000 4.000 1,520.24

630-00012

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 0.000

EACH 1.000 182.65

182.65000 1.000 182.65

630-80341
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PCN: 14208-BID ESTIMATE RUN 05/04/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0001 11:52:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0495 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 0.000

EACH 8.000 616.88

77.11000 8.000 616.88

630-80342

0500 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.000

EACH 0.000 0.00

1,327.15000 0.000 0.00

630-80357

0505 *TRAFFIC CONE 100.000 0.000

EACH 22.000 175.78

7.99000 22.000 175.78

630-80380

CAT 0201 $25,505.28 25,505.28CURRENT AMT 2,041,952.08 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 0.000 0.00

7,599.90000 0.000 0.00

620-00011

0515 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,108.32

1,108.32000 1.000 1,108.32

620-00020

CAT 0400 $1,108.32 1,108.32CURRENT AMT 8,708.22 $$

PROJECT TOTAL 62,773.44 $ 62,773.44CURRENT AMT 4,423,584.71 $$


